

UMATILLA MUNICIPAL AIRPORT MASTER PLAN STUDY SCHEDULE (Post-COVID to Completion)

UMATILLA MUNICIPAL AIRPORT MASTER PLAN STUDY SCHEDULE (Post-COVID to Completion)													
TASK NAME	2021								2022				
	M	J	J	A	S	O	N	D	J	F	M	A	M
1 - Project Initiation													
2 - Existing Conditions													
3 - Aviation Forecasts													
4 - Facility Assessment and Requirements													
5 - Environmental Analyses													
6 - Alternatives for Airport Development													
7 - Airport Layout Plan Drawing Set	INCLUDES EXHIBIT 'A' PROPERTY INVENTORY MAP												
8 - Recommended Development Program													
9.1 - Airport Management and City Staff Coordination					3		4						
9.2 - Agency Coordination							2		ANTICIPATED FAA FINAL REVIEW PERIOD				
9.3 - Project Website	PROJECT WEBSITE WILL REMAIN ACTIVE THROUGH 2022												
9.4 - City Council Presentation													CCP
10 - Report Preparation								WP #4	DRAFT				FINAL
11 - Project Administration	ONGOING FOR DURATION OF PROJECT												

Updated: September 2021



LEGEND	
CCP	City Council Presentation
WP	Working Paper

